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ESTIMATE RUN 05/23/2006

ESTIMATE SUMMARY 10:33:35
CONTID: C15009 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 15009-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 70.0 DAYS TIME ALLOW: 70 WORK DAYS
FY 05 safety Project I PERCENT TIME: 100.00 ORIG TIME ALLOW: 64 WORK DAYS
PROJECT NO: SHE R400-180
FY 05 Safety Project I
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 05/23/2006 DATE TIME STARTED 06/20/2005
P.0O. BOX 405 DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 04/11/2005 DATE TIME STOPPED 11/18/2005
DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED 11/18/2005
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 902,451.65 PARTICIPATING $ 902,451.65 $ -25.50
AWARD PROJECT AMT:  § 778,803.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 902,451.65 -25.50
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 902,451.65 -25.50
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 11,682.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 902,451.65 11,656.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 902,451.65 11,656.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,656.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15009-BID ESTIMATE RUN 05/23/2006
PROJECT: SHE R400-180 ESTIMATE NO: 0007 10:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0046 210-00015 RESET END SECTION MCR 4 LINE 4 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0050 212-00006 *SEEDING (NATIVE) 8.800 8.800
ACRE 0.000 0.00
360.00000 8.800 3,168.00
0055 212-00047 *SOIL PREPARATION (SPECIAL) 8.800 8.800
ACRE 0.000 0.00
2,800.00000 8.800 24,640.00
0060 213-00002 *MULCHING (WEED FREE HAY) 8.800 8.800
ACRE 0.000 0.00
410.00000 8.800 3,608.00
0065 213-00061 *MULCH TACKIFIER 1,850.000 1,850.000
1B 0.000 0.00
3.00000 1,850.000 5,550.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,197.000 1,197.000
cY 0.000 0.00
35.00000 1,197.000 41,895.00
0075 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.000 6.000
TON 0.000 0.00
130.00000 6.000 780.00
0080 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 4,749.920 4,749.920
TON 0.000 0.00
46.00000 4,749.920 218,496.32
0085 411-10251 *EMULSIFIED ASPHALT (CSS-1) 1,092.000 1,109.000
GAL -17.000 -25.50
1.50000 1,092.000 1,638.00
0090 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0092 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) MCR 1 LINE 2 1,616.000 1,616.000
sy 0.000 0.00

2.00000 1,616.000 3,232.00
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PCN: 15009-BID ESTIMATE RUN 05/23/2006
PROJECT: SHE R400-180 ESTIMATE NO: 0007 10:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 603-01240 24 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00
184.00000 8.000 1,472.00
0100 603-01480 48 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0101 603-01540 54 INCH REINFORCED CONCRETE PIPE MCR 4 LINE 3 8.000 8.000
LF 0.000 0.00
260.00000 8.000 2,080.00
0105 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0110 603-05048 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0115 603-10240 24 INCH CORRUGATED STEEL PIPE 34.000 34.000
LF 0.000 0.00
53.00000 34.000 1,802.00
0120 603-10360 36 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
68.00000 50.000 3,400.00
0125 603-10480 48 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
87.00000 0.000 0.00
0126 603-10540 54 INCH CORRUGATED STEEL PIPE MCR 4 LINE 2 30.000 30.000
LF 0.000 0.00
112.00000 30.000 3,360.00
0130 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0135 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00

600.00000 2.000 1,200.00
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PCN: 15009-BID ESTIMATE RUN 05/23/2006
PROJECT: SHE R400-180 ESTIMATE NO: 0007 10:33:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 603-30048 48 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0141 603-30054 54 INCH STEEL END SECTION MCR 4 LINE 1 1.000 1.000
EACH 0.000 0.00
1,450.00000 1.000 1,450.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.000 1,862.000
LF 0.000 0.00
17.00000 1,862.000 31,654.00
0146 900-00007 ADDED ITEM (EACH)/ 7' GUARDRAIL POST IN LIEU OF 6' 133.000 133.000
POST
EACH 0.000 0.00
13.14000 133.000 1,747.62
0150 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0151 607-11525 FENCE (PLASTIC) MCR LINE 1 142.000 142.000
LF 0.000 0.00
2.50000 142.000 355.00
0155 612-00001 DELINEATOR (TYPE I) 5.000 5.000
EACH 0.000 0.00
24.00000 5.000 120.00
0156 612-00002 DELINEATOR (TYPE II) MCR 1 LINE 4 71.000 71.000
EACH 0.000 0.00
25.00000 71.000 1,775.00
0157 612-00003 DELINEATOR (TYPE III) MCR 1 LINE 3 5.000 5.000
EACH 0.000 0.00
26.00000 5.000 130.00
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
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PCN: 15009-BID ESTIMATE RUN 05/23/2006
PROJECT: SHE R400-180 ESTIMATE NO: 0007 10:33:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0171 625-00001 *CONSTRUCTION SURVEYING (HOURLY) SCO4, CMO2 5.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
0175 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
31,000.00000 1.000 31,000.00
0180 627-00005 *EPOXY PAVEMENT MARKING 76.000 76.000
GAL 0.000 0.00
115.00000 76.000 8,740.00
0185 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 161.000 161.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 161.000 2,254.00
0190 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 72.000 72.000
LINE)
SF 0.000 0.00
10.00000 72.000 720.00
0191 629-01210 ADJUST MONUMENT BOX SC0O4, CMO2 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0195 630-00000 *FLAGGING 457.000 457.000
HOUR 0.000 0.00
40.00000 457.000 18,280.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 119.000 119.000
DAY 0.000 0.00
170.00000 119.000 20,230.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 46.000 46.000
DAY 0.000 0.00
550.00000 46.000 25,300.00
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
90.00000 2.000 180.00
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PCN: 15009-BID ESTIMATE RUN 05/23/2006
PROJECT: SHE R400-180 ESTIMATE NO: 0007 10:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 36.000
EACH 0.000 0.00
120.00000 36.000 4,320.00
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000
EACH 0.000 0.00
140.00000 10.000 1,400.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 75.000 75.000
EACH 0.000 0.00
35.00000 75.000 2,625.00
0235 630-80370 CONCRETE BARRIER (TEMPORARY) 2,920.000 2,920.000
LF 0.000 0.00
22.00000 2,920.000 64,240.00
0240 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
14.00000 100.000 1,400.00
0245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0251 700-70012 F/A ASPHALT PAVEMENT INCENTIVE F/A ASPHALT PAVEMENT -2,607.290 -2,607.290
INCENTIVE
FA 0.000 0.00
1.00000 -2,607.290 -2,607.29
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15009-BID ESTIMATE RUN 05/23/2006
PROJECT: SHE R400-180 ESTIMATE NO: 0007 10:33:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 902,451.65 $ -25.50$% 902,451.65
PROJECT TOTAL CURRENT AMT $ 902,451.65 $ -25.50 $ 902,451.65



